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JETZEN STATUS REPORT



	TASK
	STATUS
	NEXT STEPS / ISSUES
	LEAD

	SITEMAP
	· Complete

	· Final version distributed to team February 13

	B. Roberts

	WIREFRAMES
	· Navigation and Homepage Complete
· About and Owners Complete
· Choosing a Spaceship currently being revised by agency per client comments

	· Choosing a Spaceship revisions will be delivered to client March 20
· News Stories scheduled to begin development March 24
· News Stories presentation March 31
	S. Graff

	COMPS
	· Navigation and Homepage delivered, but working on update to masthead treatment
· About and Owners sections under development
	· About and Owners sections scheduled to be delivered March 25, although legal review has been delayed.  
· Due to delay, creative team has started advanced work on Group 3 comps

	P. Richards

	STYLE GUIDE
	· Navigation and Homepage presentation scheduled for March 19 @3pm
· This review is most important for creative teams 

	· Agency requests  update to homepage masthead treatment with the About and Owners delivery so we can include it with the second style guide presentation

	K. Layman

	TESTING DOCUMENTS
	· Development of Test Strategy and Cases documentation will begin upon receipt of final style guide

	· Agency will review test documentation with clients week of June 1
	S. Kelly




[bookmark: _GoBack]


J. Ross Publishing WAV™ material		JR1056_05
