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¥ Pour Basemant Slab Tday Wed 21800 Wed 2138109
- Caontractor Walk-fhrough [nspechon Tgay Thu2909 Thu2HB09
- Framing 148 days Fri 2309 Wed 31109
- Crder Fraeming & Roofing Malenal Package Tday Fri2M308 Fri2nang
- Frame Floor & Walls - 7 days Fri 220009 Moo 327090
i_"‘ Install / Buill Rogf System 4 days Tue WW0S i ARG
e Instadl Windows. & Ext. Doors 2days  Mon 3000  Tue 311009
- Frammng & Windows Inspecton Tday Wed 1109 Wed 31109
- Contractar Walk-through Inspechon Tday Thu 31208  Thu 31208
.5 Rough-ins 10 days Fri 31308  Thu 3/26/08
|- HVALC Rough In 2 days Fri 3308  Mon 311608
— Plumbing Rough bn 2 days Fn3M3mg Mon 3r16M09
L Elecincal Rough In Jdays  Thu INQDE  Mon WZINS
ik Specialy Rough Ins 1 day Fri 31309 Fri 3M1.3/09
. Central Vacuum 1 day Fr 308 Fn 31300
- Alanm System ¥ day Fri 311308 Fi 213009
- Television Sysiem 1 cay Fn AN308 Fri 3300
- Home Netwarking Sysiem 1 day Fri 311308 Fri 31308
L) Audso Visual Systemn 1 day Frni 33049 Fn A 308
el Contractor Wadk-through Inspection tday Tue 32408  Tue 32408
o Roagh In Inspections: 2days ‘Wed 32508  Tho 372608
i d Exterior Finishes 15days  Mon 3902 Fri 32709
. Order Extenor Sading Materials 1day  Mon 38008 Mon 39
L3N nstaft Sedeng Tdays TueIINDE WVyed ANBOY
- Extenor Trim 2days  Thu 3A808 Fri 32008
- Brick [ Rock Veneer Hdays  Mon 32300 Fn 32708
1 Cantractor Walk-through Inspecton 1day Mon 33002  Mon 33003
| Interior Finishes S3days Tue 31008  Thu 5/21/09
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] Construction of Home 117 days  Thu 1102  Fri 61209
. Permitting Process & Site Preparation 23idays  Thu V108  Mon 2/2/09
3 Prepare a Site Plan & days Tha 171109 Thu 1/8:09
¢+ = Rewvew Survay of Lot 2 days Tha 11108 Fr 17200
= Walk Lot Tday Moo T502  Mon 1500
- Draw Cetaikad Sée Flan 2 days Tue UB0E . Wed 1TAH
Fiag Desired House Site 1 day Tha 1809 Thas 12509
. Fiag Sepbe Figld. if necessary 1 day Thu /81045 Thu 17808
- Acquire Permits 10 days. Fri 11909  Thu 122009
@ Acquire Zoning Permil 2 days Fri 18706  Mon 112/00
Bl Acquire Sepbe System Permi Sdays  Tue 111302  Mon 111209
s Acuire Erosion Cantrol Permit Sdays Toe 11308 Mon 11909
L. Acquire Builting Pesmi Jdagys  Toe 12008 Thi 12208
- Site Preparation Tdays  Fri12309  Mon 2/209
= Insiall Sedimentation Control System 2days Fo 12308 Mon 1/26/09
" Clear Unwanted Vegetation & Debris 2days Toe 1ZFN0S  \Wed 12809
i Rough Grading for House Site 2days  Thu 1729108 Fri 73009
o Insiall Temporary Power Sardces 1 day Mon 22109 Wom 252005
- Contractor Walk-through Inspaction Tday  Mon 22008  Mon 2209
- Foundation, Framing, & Rough-in Stage 40 days Tue 21309  Mon 373009
7 Foundation 12days  Tue 23108 Wed 2/1808
il Stake & D Foalings 1 day Tue 27309 Tie 27300
= Foabtng Inspaction Tday Wed2dl8  Wed 24109
- Pour Foolng 1 day Tho 2509 Thu 28108
by Build Foundation 5 days- Fri 808  Thu 212509
- Termitz Treatmenl 1 day Fri 2413104 Fri 2/13709
- Basement Slab Preparabon 1day. Mon2NE0S Mon 2/16/09
- Siaby Inspection _Veay Tue2i709  Tuwe 2117709
Taz [ e Ly T Ermengd Tpmay =
Dot Towk e pCrsaitask |00 | P Seeeay ="y
| P S Progwes — ot i e oo By Sumey  —
"o & Bafod tiz Progeees I (e
Gommary Pp———

P 1




) 0 Texh Ma—a [Tt sl St Frrenli
sl insulation 13 days Fri d1309:  Tue 373109
- Cuder Insulabon Materials 1 day Fri 1300 Fri A11300
= Instadl Insulstion in Walls & Floors 2days Fri 32709 Mon 33008
. Insufation Inspechon fday Tued3A1NE Tued3108
ELall Contractor Walk-through Inspection Tday Wed4/1/08  Wed4anog
= Orywall 16 days Fri W2Z708: Fri M TI0S
b Drder Drywall Materials tday FAX2T09  Fri 2709
i Hang Drywas Sdeys  Thu 47209  Wed 4/B109
|- - Finish Drywall 7 days Thu 47282 Fr4M7mes
sl Contracted Walk-through Inspection Tday Moo 420008 Mon 472009/
ji intarior Trim 13days  Thu /02 Mon 427109
- Ovder Trim Package Tday  Thu 4/008 Thu 4/5108
— Instadl Intemos Trim Sdays Tue42908 Moo 42709
b Cantractor Walk-through Inspection tday Tue 42808 Tue 428009
e Cabinets 17T days Fri J113/08  Mon 4/8/09
b QOrder Cabimats 1 day Fr W1309 Fri 3M1.308
" Caban=t Buiid Time 15deys Mon IMEDE Fri 41308
™ Instad Cabinets fday Mon4B08  Mon 468108
- Contractor Whalk-through Inspection 1 day Tue 4708 Tue 4TS
Ee Painting _ didays TuedMOMNS.  Tue S/509
L Ordér Exdenior Paming Matenais Tdday TuedNMOO9. Toe IMO00S
B Paint Exterior of Home Sdays Tued3109  Mon 4509
E& Order Intenor Paint Materials 1 day Thu 47809 Tha 418106
K. Paint Inf=mor of Home 5days Wed 4720009 Tue VSN
s Cantractor Walk-throwgh Inspection Tday Wed 5609  Wed 55809
g Flooring _ 26 days Fri /10009 Fri 8509
= Order Flaoring Malenals 1 day Fn 4110009 Fri 411008
- iristall Ceramic The/ Vinyl i Kitchen & Baths 3days  ThuS708  Mon5/11/08
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=R Install Hardwoods & Carpating ddays TeeSHM209  FuSHS09
- Contractor Wabk-through Inspeciion Tday MonSMB08 Mon 5118108 ‘
i Finish HVAC, Plumbing, Electrical & Specialty Roughins 31 days  Wed 4/8/09 Wed 5/20/09
o Fimish HVAC 2days.  Wed 4/BDG Thu 48708 |
o Finish Plmmbang 2days Tue 5M208  Wed 51309 |
o Finish Electncal Jdays Thu SM1406 Mon SMBAS
LAl Finish Specialty llems Sdays. Thu 511409 Wed 5220009 |
= Fmish Insulafion Tday ToedlZ108 Toe 4721/09
— Contractor Walk-through Inspection 1day ThuSZINS Thu 52108 |
» Trim Finishes 6 days Tha SAI08. Thu SH409) '
. Install Doar Hambware 2days’  Thu TG Fn 5B09 ,
- Instadl Bathroom Hardware & Accessones 1day  Thu SH40E8.  Thy 511409 |
w Contractor Walk-through Inspection 1 day Fri Sr509 Fri 511508 ,
i Exterior Work & Finishes 20 days  Tue 33109  Mon 42709
= Final Rough Grads 2days:  Thu4m09 Fri 471009 |
. Contractor Walk-throwgh Inspechion Yday Mon4/1308° Mon 411309
-\ Concrete Work ddays  Tue 41408 Fri 417009
| [ Grade for Driveway & Patics Z2days  Tue 41408 Wed 4115109
... Pour Drveway & Patos 2days  Thu4MB09 Fin 417109
] Decking Sdays TuedM409 Mon 420009 .
s Ordar Decking Maienats ddays TuedM409  Thu 416100 |
e  Build Decks Z days Fridf17/08 Non 4720009
-y Gutters 2days. Twue3310S  Wed 411109 |
|- Caontractor Walk-through Inspection Tday Tued2UD9 Tue 472108
" Fimsh Grade 2days Wed 42208 Thu 4723009 '
AL Sow Grass or Install Sod Z days Fri4i2amMg  Mon 42709/
v Final Inspection Stage 16 days Fri 522009 Fri 61209 |
dhuld Pre-final Inspecbon Contractor Walk-through Inspection lday  Fri®2209  Fri 52208
Tamh [T ] resew T [ 1 FewaVess [—/=— i
L Tam 1 Psless U Cotent T | | P Sarw—ry =
Ao b e Prezens I Cuted s Ui G By e, —
Pl & Foléd Uz Fogess NN Dosctios

Fage 4




T1] Dl M [rurmtian Blart Friuagh

o
L Comect Hems from Pre-Final Inspecton ddays Mon 52508 Wed 527109
=31 Final Inspection 1day ThuS528/09 Thu S/28/09
il Obtair: Certificate of Occupancy Sdays  FriS2008  Tue 62109
et Order Interior & Exterior Cleaning Zdays  Wed 8/309  Thu Bl4/08
1 Paint Touch Up. tday  Fr@SM9  Frid/sos
Al First Walk Through with Clierd 1day Mon&BO9  Mon 6/8/09
| First Punch Lst Repars 3days  Tue @809 Thu&/1109
= Ponch List Based Walk Through ! Final Walk Through fday  Fri6f1208  FriG/12/08
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