

Project Management Landscape Comparison

TPM	APM	xPM
One cycle	Fixed # of cycles	Unknown # of cycles
Fixed budget & time	Fixed budget & time	Variable budget & time
Fixed scope	Variable scope	Unknown scope
Complete WBS	Mid-level WBS	No WBS
Plan driven	Just-in-Time planning	Just-in-Time planning
Change intolerant	Change expected	Change necessary