

Achieve CAPM® Exam Success: A Concise Study Guide and Desk Reference

ACCELERATION POTENTIAL – CHAPTER 6

WBS ID	ACTIVITY NAME	LEAD or LAG	EXPLANATION
1.3.1	Design customer interface	LAG	There are 2 customers, the purchasers (customers) are the front end; providers (vendors) are the back end – 5-day decision delay of vendors is a risk response
1.3.4	Develop Back-end	LEAD	Development of first vendor interface can start 10 days early on assumption that at least one vendor will have committed early
1.5.2	Test provider interfaces	LAG	Each provider's site must be approved by their ops team. 5-day decision delay of vendors is a risk response