

Cross Project Urgency Matrix

	Project A	Project B	Project C	Project D	Project E
Project A		A	A	D	A
Project B			B	D	B
Project C				D	C
Project D					D

This table helps determine cross project urgency. It represents the results of the cross project / operations discussions to establish which project will get the “right of way” in terms of resource allocation, in the event of a direct conflict between the projects.