
TECHNOLOGY DEVELOPMENT PLAN

1. OVERVIEW
 - 1.1. Technology description
 - 1.2. Landscape basis
 - 1.3. Objectives
 - 1.3.1. Technical
 - 1.3.2. Operational
 - 1.3.3. Commercial
 - 1.4. Allocation details
 - 1.4.1. Development Program
 - 1.4.1.1. Costs
 - 1.4.1.2. Schedule
 - 1.4.2. Summary of completed technology readiness level (TRL)
 - 1.4.2.1. Costs
 - 1.4.2.2. Schedule
 - 1.4.2.3. Deliverables
 - 1.4.3. Regulatory compliance
 - 1.4.3.1. Requirements
 - 1.4.3.2. Costs
 - 1.4.3.3. Application deadlines
 - 1.4.4. Intellectual Property
 - 1.4.4.1. Costs
 - 1.4.4.2. Schedule
 - 1.4.5. Commercialization
 - 1.4.5.1. Costs
 - 1.4.5.2. Schedule
 - 1.5. Locations
 - 1.5.1. Main office

- 1.5.2. Facilities
- 1.6. Terminology
- 2. TECHNICAL ROAD MAP
 - 2.1. Technical objectives
 - 2.2. Technical challenges, risks, and unknowns
 - 2.3. Possible solution approaches
- 3. EXECUTION FRAMEWORK
 - 3.1. Management
 - 3.1.1. Leadership
 - 3.1.2. Board of Directors
 - 3.1.3. Shareholders
 - 3.1.4. Partnerships and Joint Ventures
 - 3.2. Project Management Organization (PMO)
 - 3.2.1. Leadership
 - 3.2.2. Personnel
 - 3.2.3. Staffing plan
 - 3.2.4. Champions
 - 3.3. External relationships
 - 3.3.1. Key experts
 - 3.3.2. Key suppliers
 - 3.3.3. Key institutions
 - 3.3.4. Key regulators
 - 3.3.5. Certification and testing centers
 - 3.4. Funding sources
 - 3.4.1. Equity
 - 3.4.2. Government programs
 - 3.4.3. Investors
 - 3.5. Permits and licenses for development program
 - 3.5.1. Required permits
 - 3.5.2. Required licenses
 - 3.5.3. Required personnel certifications
 - 3.5.4. Required corporate certifications
 - 3.5.5. Application status summary
 - 3.6. Accountability matrix
 - 3.6.1. Shareholders—Owner interactions
 - 3.6.2. Owner—PMO interactions
 - 3.6.3. PMO—Development interactions
 - 3.6.4. PMO—third-party interactions
 - 3.7. Inventory of gaps
 - 3.7.1. Expertise
 - 3.7.2. Training

- 3.7.3. Development systems
- 3.7.4. IT infrastructure
- 3.7.5. Manufacturing and fabrication
- 3.7.6. Testing
- 3.7.7. Equipment and materiel
- 3.8. Intellectual Property
 - 3.8.1. Patents
 - 3.8.2. Trademarks
 - 3.8.3. Copyrights
 - 3.8.4. Industrial designs
 - 3.8.5. Trade secrets
 - 3.8.6. Contractual rights
- 4. STANDARD OPERATING ENVIRONMENT (SOE)
 - 4.1. Programmatic
 - 4.1.1. Policies
 - 4.1.2. Processes
 - 4.1.3. Procedures
 - 4.1.4. Time keeping
 - 4.1.4.1. Code of accounts
 - 4.1.4.2. Labor codes
 - 4.1.4.3. Reports
 - 4.2. Templates
 - 4.2.1. Terminology
 - 4.2.2. Presentation
 - 4.2.2.1. Style guide
 - 4.2.2.2. Formatting guide
 - 4.2.2.3. Drawings and models
 - 4.2.2.4. Reports and documents
 - 4.2.2.5. Web contents
 - 4.2.2.6. File formats
 - 4.2.3. Conventions
 - 4.2.3.1. Names and titles
 - 4.2.3.2. Numbering
 - 4.2.3.3. Tag numbering
 - 4.2.4. Prescriptions
 - 4.2.4.1. Codes and standards
 - 4.2.4.2. Calculations and datasheets
 - 4.2.4.3. Forms
 - 4.2.4.4. Scope of work templates
 - 4.2.4.5. Mandatory contract terms and conditions
 - 4.2.4.6. Contract and procurement templates

- 4.2.5. Contract and procurement
 - 4.2.5.1. Mandatory terms and conditions
 - 4.2.5.2. Standard clauses
 - 4.2.5.3. Templates
- 4.3. Interface management
 - 4.3.1. Mechanics and mechanisms
 - 4.3.2. Software platforms
 - 4.3.3. Accountability matrix
- 4.4. Document management
 - 4.4.1. Software platforms
 - 4.4.2. Project directory structure
 - 4.4.3. Internet and cloud strategy
 - 4.4.4. File transfer protocols
 - 4.4.5. Document registers
 - 4.4.6. Database and Spreadsheet policy
 - 4.4.7. Document life-cycle management
 - 4.4.8. Accountability matrix
- 4.5. QUALITY
 - 4.5.1. Definitions
 - 4.5.2. Philosophy
 - 4.5.3. Mechanics and mechanisms
 - 4.5.4. Audits
 - 4.5.4.1. Performance
 - 4.5.4.2. Technical
 - 4.5.4.3. Financials
 - 4.5.5. Inspection and testing requirements
 - 4.5.6. Mandatory reporting
- 5. SCOPE OF WORK
 - 5.1. TRL Summary
 - 5.1.1. Objectives
 - 5.1.2. Technological targets
 - 5.1.3. Stage deliverables
 - 5.1.4. Schedule
 - 5.1.5. Budget
 - 5.2. Scope of work 1
 - 5.2.1. Description
 - 5.2.2. Deliverables
 - 5.2.3. Team
 - 5.2.4. Contractors
 - 5.2.4.1. Contractor 1 scope of work (as appendix)
 - 5.2.4.2. Contractor 2 scope of work (as appendix)

- 5.2.4.3. Contractor “n” scope of work (as appendix)
- 5.2.5. Accountability matrix
- 5.3. Work package 2
 - 5.3.1. Description
 - 5.3.2. Deliverables
 - 5.3.3. Team
 - 5.3.4. Contractors
 - 5.3.4.1. Contractor 1 scope of work (as appendix)
 - 5.3.4.2. Contractor 2 scope of work (as appendix)
 - 5.3.4.3. Contractor “n” scope of work (as appendix)
 - 5.3.5. Accountability matrix
- 5.4. Work package “n”
 - 5.4.1. Description
 - 5.4.2. Deliverables
 - 5.4.3. Team
 - 5.4.4. Contractors
 - 5.4.4.1. Contractor 1 scope of work (as appendix)
 - 5.4.4.2. Contractor 2 scope of work (as appendix)
 - 5.4.4.3. Contractor “n” scope of work (as appendix)
 - 5.4.5. Accountability matrix
- 5.5. Estimates for follow-on TRL work
 - 5.5.1. Budget
 - 5.5.2. Schedule and milestones