

WEB INTERFACE REGISTER

Status - Diamond Client Prime Contractor (CPC) Network

Project Selection

Interface Summary

Interface Register

Create Interface

Search Documents

MoM

Action List

Reports

Interface Groups

Discipline

Contacts

[Help & Training](#)

Request Training

Project Invitation

User Guide

About Seaflex WIR

System Log

Logout

[Edit Project](#)

Contractors

Invite Users

Import Interface

Status shown for interface parties (Identified / Open * / Closed / IAI Overdue)


Lead Interface Contractor	Topside EPC	Jacket EPC
Jacket EPC	0 / 0 / 0 / 0	
Transport & Install	0 / 0 / 0 / 0	0 / 0 / 0 / 0
Drilling & Wells	0 / 0 / 0 / 0	0 / 0 / 0 / 0
Hook-up	0 / 0 / 0 / 0	0 / 0 / 0 / 0
Living Quarters	0 / 0 / 0 / 0	

* Total open interfaces = Open + IAI Overdue

Figure_08-01.tif

- **07:30 –08:00** Reception
- **08:00 –08:30** Introduction (Project Interface Manager)
- **08:30 –09:15** Critical Interface Schedule Review (Project Planner)
- **09:15 –10:00** SURF & Power Cable Update (SURF Interface Lead)
- **10:00 –10:15** BREAK
- **10:15 –10:45** Jacket EPC Update (Jacket Interface Lead)
- **10:45 –11:15** Topside EPC Update (Topside Interface Lead)
- **11:15 –11:45** Living Quarters (LQ Interface Lead)
- **11:45 –12:00** Open Discussion
- **12:00 –13:00** LUNCH
- **13:00 –13:30** Transportation & Installation Update (T&I Interface Lead)
- **13:30 –14:00** Flotel/Hook-up (Mechanical Completion Lead)
- **14:00 –14:30** Commissioning/RFO (Commissioning Lead)
- **14:30 –15:00** Interface Risk Review (Project Risk Manager)
- **15:00 –15:15** BREAK
- **15:15 –16:00** Interface Register Tool, Procedure, Processes, Lessons Learned (All)
- **16:00 –16:30** Open Discussion
- **16:30 –17:00** Summary/Action Item Review (Project Interface Manager)

Figure_08-010.eps



Figure_08-011.eps

https://www.interfaceregister.com/MomOverview.aspx

Minutes of Meeting Overview...

File Edit View Favorites Tools Help

ProjectManagement.com ... Internet Explorer cannot d... Interfaces (2) Det norske oljeselskap expedia Informasjon om r...

System Log


Logout
Edit Project
Contractors
Invite Users
Import Interface

Generated MoM


#	Mom Title	Meeting Description	Meeting Date	LIC	IC	Status	
39	MOM-SMOE-SAIPEM-039		14.04.16	Topsides (SMOE)	Jacket / T&I (Saipem)	This MOM must be signed by IC	View
38	MOM-SMOE-SAIPEM-038		24.03.16	Topsides (SMOE)	Jacket / T&I (Saipem)	This MOM is signed and closed	View
37	MOM-SMOE-SAIPEM-037		02.03.16	Topsides (SMOE)	Jacket / T&I (Saipem)	This MOM is signed and closed	View
36	MOM-SMOE-SAIPEM-036		11.02.16	Topsides (SMOE)	Jacket / T&I (Saipem)	This MOM is signed and closed	View
35	MOM-SMOE-SAIPEM-035		14.01.16	Topsides (SMOE)	Jacket / T&I (Saipem)	This MOM is signed and closed	View
34	MOM-SMOE-SAIPEM-034		17.12.15	Topsides (SMOE)	Jacket / T&I (Saipem)	This MOM is signed and closed	View
33	MOM-SMOE-SAIPEM-033		11.12.15	Topsides (SMOE)	Jacket / T&I (Saipem)	This MOM is signed and closed	View
32	MOM-SMOE-SAIPEM-032		24.09.15	Topsides (SMOE)	Jacket / T&I (Saipem)	This MOM is signed and closed	View
31	MOM-SMOE-SAIPEM-031		27.08.15	Topsides (SMOE)	Jacket / T&I (Saipem)	This MOM is signed and closed	View
30	MOM-SMOE-SAIPEM-030		30.06.15	Topsides (SMOE)	Jacket / T&I (Saipem)	This MOM is signed and closed	View
29	MOM-SMOE-SAIPEM-029		19.05.15	Topsides (SMOE)	Jacket / T&I (Saipem)	This MOM is signed and closed	View
28	MOM-SMOE-SAIPEM-028		07.04.15	Topsides (SMOE)	Jacket / T&I (Saipem)	This MOM is signed and closed	View
27	MOM-SMOE-SAIPEM-027		03.03.15	Topsides (SMOE)	Jacket / T&I (Saipem)	This MOM is signed and closed	View
26	MOM-SMOE-SAIPEM-026		27.01.15	Topsides (SMOE)	Jacket / T&I (Saipem)	This MOM is signed and closed	View
25	MOM-SMOE-SAIPEM-025		09.12.14	Topsides (SMOE)	Jacket / T&I (Saipem)	This MOM is signed and closed	View
24	MOM-SMOE-SAIPEM-024		12.11.14	Topsides (SMOE)	Jacket / T&I (Saipem)	This MOM is signed and closed	View
23	MOM-SMOE-SAIPEM-023		16.09.14	Topsides (SMOE)	Jacket / T&I (Saipem)	This MOM is signed and closed	View
22	MOM-SMOE-SAIPEM-022		01.07.14	Topsides (SMOE)	Jacket / T&I (Saipem)	This MOM is signed and closed	View
21	MOM-SMOE-SAIPEM-021		03.06.14	Topsides (SMOE)	Jacket / T&I (Saipem)	This MOM is signed and closed	View
20	MOM-SMOE-SAIPEM-020		13.05.14	Topsides (SMOE)	Jacket / T&I (Saipem)	This MOM is signed and closed	View
19	MOM-SMOE-SAIPEM-019		02.04.14	Topsides (SMOE)	Jacket / T&I (Saipem)	This MOM is signed and closed	View
18	MOM-SMOE-SAIPEM-018		27.02.14	Topsides (SMOE)	Jacket / T&I (Saipem)	This MOM is signed and closed	View
17	MOM-SMOE-SAIPEM-017		04.02.14	Topsides (SMOE)	Jacket / T&I (Saipem)	This MOM is signed and closed	View
16	MOM-SMOE-SAIPEM-016		14.01.14	Topsides (SMOE)	Jacket / T&I (Saipem)	This MOM is signed and closed	View
15	MOM-SMOE-SAIPEM-015		10.12.13	Topsides (SMOE)	Jacket / T&I (Saipem)	This MOM is signed and closed	View
14	MOM-SMOE-SAIPEM-014		12.11.13	Topsides (SMOE)	Jacket / T&I (Saipem)	This MOM is signed and closed	View
13	MOM-SMOE-SAIPEM-013		23.10.13	Topsides (SMOE)	Jacket / T&I (Saipem)	This MOM is signed and closed	View
12	MOM-SMOE-SAIPEM-012		24.09.12	Topsides (SMOE)	Jacket / T&I (Saipem)	This MOM is signed and closed	View

KONGSBERG

Figure_08-02.tif



Figure_08-03.tif



Figure_08-04.tif


The screenshot shows a web browser window with the URL <https://www.interfaceregister.com/Interfaces.aspx>. The page title is "Interfaces". The browser's address bar shows the URL, and the tabs bar shows several open tabs including "ProjectManagement.com ...", "Internet Explorer cannot d...", "Interfaces (2)", "Det norske oljeselskap", and "expedia Informasjon om r...".

On the left side of the page, there is a sidebar with a "Navigation List" containing links such as "Interface Groups", "Discipline", "Contacts", "Help & Training", "Request Training", "Project Invitation", "User Guide", "About Seaflex WIR", "System Log", "Logout", "Edit Project", "Contractors", "Invite Users", and "Report Interface". At the bottom of the sidebar is the Kongsberg logo.

The main content area has a header with buttons: "New interface item", "Print", "Export to Excel", and "Look-ahead Report". Below this, a message states: "5 interface items found for 'Topside EPC - Jacket EPC' - status 'Identified or Open'".

Discipline	Group	#	Title	Description	Res.	Rec.	S	IFI Planned	IFI Actual	Response by	IAI Planned	IAI Actual	Information
Piping/layout	DGO-SupSys	5001	Jacket Riser Connection to Topside Spools	Jacket EPC requests Topside EPC provide configuration and constraints for riser's connection to Topside spool for design purposes (i.e. maximum design loads at the riser interface including spool's routing).	Topside EPC	Jacket EPC	O	19.05.2017		19.05.2017	30.06.2017		Submit History MOM Log Edit Delete
Structural	DGO-SupSys	5002	Jacket Docking Pins	Jacket EPC has designed docking pins on top of the Jacket as follows: 1. Docking pins installed on the south side (ROW A-A) 2. Docking pins are concentric to the jacket legs with circular section 3. Diameter and elevations to be agreed with Topside EPC	Topside EPC	Jacket EPC	O	26.05.2017		26.05.2017	16.06.2017		Submit History MOM Log Edit Delete
Administration	DGO-SupSys	5004	Jacket EPC Master deliverable List (MDR)	Topside EPC requests a copy of Jacket EPC MDR to identify relevant interface documents.	Jacket EPC	Topside EPC	O	05.05.2017		05.05.2017	19.05.2017		Submit History MOM Log Edit Delete
Structural	DGO-SupSys	5003	Topside Wind Loads	Jacket EPC requests design loads for Jacket design purposes.	Jacket EPC	Topside EPC	O	05.05.2017		05.05.2017	19.05.2017		Submit History MOM Log Edit Delete
Administration	DGO-SupSys	5005	Topside EPC Master Deliverables Register (MDR)	Jacket EPC requests a copy of the Topside EPC MDR to identify relevant interface documents.	Topside EPC	Jacket EPC	O	05.05.2017		05.05.2017	19.05.2017		Submit History MOM Log Edit Delete

Figure_08-06.tif



Figure_08-07.tif

ction List

ports

terface Groups

discipline

ontacts

elp & Training

request Training

project Invitation

ser Guide

bout Seaflex WIR

ystem Log

gout

dit Project

ontractors

write Users

nport Interface

New interface item

Print

Export to Excel

Look-ahead Report

5 interface items found for 'Topside EPC - Jacket EPC' - status 'Identified or Open'

Discipline	Group	#	Title	Description	Req.	Rec.	IFI Planned	IFI Actual	Response by	IAI Planned	IAI Actual	Information	
Piping/layout	DGO-SupSys	5001	Jacket Riser Connection to Topside Spools	Jacket EPC requests Topside EPC provide configuration and constraints for riser's connection to Topside spool for design purposes (i.e. maximum design loads at the riser interface including spool's routing).			19.05.2017		19.05.2017	30.06.2017			Submit History MOM Log Edit Delete
Structural	DGO-SupSys	5002	Jacket Docking Pins	Jacket EPC has designed docking pins on top of the Jacket as follows: 1. Docking pins installed on the south side (ROW A-A) 2. Docking pins are concentric to the jacket legs with circular section 3. Diameter and elevations to be agreed with Topside EPC			26.05.2017		26.05.2017	16.06.2017			Submit History MOM Log Edit Delete
Administration	DGO-SupSys	5004	Jacket EPC Master deliverable List (MDR)	Topside EPC requests a copy of Jacket EPC MDR to identify relevant interface documents.			05.05.2017		05.05.2017	19.05.2017			Submit History MOM Log Edit Delete
Structural	DGO-SupSys	5003	Topside Wind Loads	Jacket EPC requests design loads for Jacket design purposes.			05.05.2017		05.05.2017	19.05.2017			Submit History MOM Log Edit Delete
Administration	DGO-SupSys	5005	Topside EPC Master Deliverables Register (MDR)	Jacket EPC requests a copy of the Topside EPC MDR to identify relevant interface documents.			05.05.2017		05.05.2017	19.05.2017			Submit History MOM Log Edit Delete

Figure_08-08.tif

Unsupervised

Contacts

Help & Training

Request Training

Project Invitation

User Guide

About Seaflex WIR

System Log


Logout













Edit Project

Contractors

Invite Users

Import Interface



Discipline	Group	#	Title	Description	Res.	Re.	S	FI Planned	FI Actual	Response by	IAI Planned	IAI Actual	Information	
Piping/layout	DGO-SupSys	5001	Jacket Riser Connection to Topside Spools	Jacket EPC requests Topside EPC provide configuration and constraints for riser* ^s connection to Topside spool for design purposes (i.e. maximum design loads at the riser interface including spool's routing).	 Jacket EPC	 Topside EPC	O 	9.05.2017		19.05.2017	30.06.2017			Submit History MOM Log Edit Delete
Structural	DGO-SupSys	5002	Jacket Docking Pins	Jacket EPC has designed docking pins on top of the Jacket as follows: 1. Docking pins installed on the south side (ROW A-A) 2. Docking pins are concentric to the jacket's legs with circular section 3. Diameter and elevations to be agreed with Topside EPC	 Jacket EPC	 Topside EPC	O 	16.05.2017		26.05.2017	16.06.2017			Submit History MOM Log Edit Delete
Administration	DGO-SupSys	5004	Jacket EPC Master deliverable List (MDR)	Topside EPC requests a copy of Jacket EPC MDR to identify relevant interface documents.	 Jacket EPC	 Topside EPC	O	15.05.2017		05.05.2017	19.05.2017			Submit History MOM Log Edit Delete
Structural	DGO-SupSys	5003	Topside Wind Loads	Jacket EPC requests design loads for Jacket design purposes.	 Jacket EPC	 Topside EPC	O	15.05.2017		05.05.2017	19.05.2017			Submit History MOM Log Edit Delete
Administration	DGO-SupSys	5005	Topside EPC Master Deliverables Register (MDR)	Jacket EPC requests a copy of the Topside EPC MDR to identify relevant interface documents.	 Jacket EPC	 Topside EPC	O	15.05.2017		05.05.2017	19.05.2017			Submit History MOM Log Edit Delete

Figure_08-09.tif