

Figure_B-01.eps

Contracting Party Users and Roles for 'Tofino'

Select Contracting Party

Flanagan Engineering



Add Users

Click on a record to display user roles.

Login ID	First Name	Last Name	E-mail Address	User Roles
robert	Robert	Moss	rmoss@fbc.com	IM Interface Manager
tony	Tony	Mann	tmann@fbc.com	IM Technical Contact
tess	Tess	Riley	triley@fbc.com	IM Technical Contact
abbie	Abbie	Smith		IM Observer

1

Page 1 of 1 (4 items)

Close

Figure_B-02.eps



Figure_B-03.tif

Manage Work Item: (New Comment Notification)

View All Users ▼

Go

Comments have been added to IA-PTG-FBC-PI-00003.

Document Number: IA-PTG-FBC-PI-00003

Title: Provide Location N/E, Elevation and Line Number

Added By: Ian Jacobs

Comment Date: 6/9/2017

Comment: EPC1 to confirm coordinates based on conclusion of urban planning meeting scheduled for July 4, 2017 - will follow up at that time during weekly IM meeting

Click here to view the document.

Done

Figure_B-04.eps

HomeNew RequestSearchReportsPackages

Search Criteria

Request Type:
Interface Point

Discipline:
L - Piping / Process

Status:
All

Period

☒ Create Date
☐ Need Date
☐ Close Date

All

Package:
CUC - SRU & Utilities

System:
All

Keyword:

Contracting Party 1:
All

User 1:
All

Referenced as:
All







Area:
All

Contracting Party 2:
All


User 2:
All

Search

Search Results

Actions		Interface Point ID	Status	Title	Create Date	Issue Date	Finalize Dat	Close Date	Package	Area	System	Discipline
		IP-CUC-L-00001	Finalized	HP Fuel Gas	7/28/2011	7/29/2011	8/5/2011		SRU & Uti...			Piping / ...
		IP-CUC-L-00002	Finalized	Sweet Dry Gas from TEG	7/28/2011	7/29/2011	8/5/2011		SRU & Uti...			Piping / ...
		IP-CUC-L-00003	Finalized	Lube Oil to Inlet Facility	7/28/2011	7/29/2011	8/5/2011		SRU & Uti...			Piping / ...

Figure_B-05.tif




Figure_B-06.tif

Interface Agreement



Agreement ID:	Revision:	Reference ID:	Ref Rev:	Project:
IA-FBC-DDC-EL-00006	1			Tofino
Title:	Priority:			Status:
Electrical Equipment List (IFR)	Low			Accepted
Package:				Create Date:
CUC - SRU & Utilities				12/11/2014
Phase:	System:			Need Date:
Detailed Design	800 - Electrical			1/30/2015
Discipline:	Area:			Issue Date:
EL - Electrical	70 - Process Facility			12/11/2014
Interface Point:				Accepted for Execution Date:
Search	IP-CUC-EL-00006 - Power and Control Cables			12/11/2014
				Response Date:
				Close Date:
Requestor				
Contracting Party:	Interface Manager:	Technical Contact:		
FBC - Flanagan Engineeri	Moss, Robert (robert)			
Responder				
Contracting Party:	Interface Manager:	Technical Contact:		
DDC - Dundee Constructio	Smith, George (george)	Watkins, Jane (jane)		
Short Description:				
Electrical Equipment List (IFR)				

Figure_B-08.eps



Figure_B-10.tif.eps


Interface Trends Report – Overall Progress

Tofino: Interface Agreement Progress

Reporting

Earned %

Planned %



Interface Agreements

	CCC	CDC	CEC	CFC	CGC	CIC	COC	CPC	CSC	CUC	CXC
Total	0	4	4	2	15	0	0	0	0	52	0
Open	0	1	4	2	12	0	0	0	0	36	0
Overdue (Requestor)	0	0	1	0	5	0	0	0	0	2	0
Overdue (Responder)	0	0	2	2	4	0	0	0	0	31	0

Figure_B-11.tif