



Figure_06-01.eps




Figure_06-02.eps

DIAMOND PROJECT INTERFACE NETWORKS						
INTERFACE PARTIES	Client Prime Contractor (CPC)	Client Internal Project (CIP)	Prime Contractor Internal (PCI)	Project to Project (P2P)	Organization to Organization (O2O)	Project Sponsor to Industry (SPI)
	Topside EPC	Topside EPC	Topside Engineering	Project Diamond (ABC)	ABC Corporation	Industry Safety (PSA)
	Jacket EPC	Jacket EPC	Topside Procurement	Project Sapphire (XYZ)	XYZ Corporation	Project Diamond (ABC)
	Transport & Install	Transport & Install	Topside Construction	Project Oil Pipe (POL)	POL Industries	Project Sapphire (XYZ)
	Living Quarters	Living Quarters	Topside SAS	Project Gas Pipe (PGP)	PGP Incorporated	Project Oil Pipe (POL)
	Hook-Up	Hook-Up				Project Gas Pipe (PGP)
	Drilling & Wells	Drilling & Wells				
	SURF	SURF				
		Operations				


Figure_06-03.eps



Figure_06-04.tif



Figure_06-05.tif



Figure_06-06.tif



Figure_06-07.eps

File Window Help

Open... Change Domain... Add Risk Actions Show Target Information A

My Actions Risk Lite x

Risk ID: Title:

Description:

Risk Owner: Status: Open Top Ten: Object Top 10
Sub Project: Sub Top Ten: Activity Top 10
Object: Matrix: Threat
Activity: Opportunity

WBS: Discipline: Supplier: Start date of exposure: End date of exposure: Potential major accident:

Related Risks: Add

Risk Tags: First Oil Risk Interface Risk Interface Top 10

Show Standard Assessment Date: Probability: (none) ?

neg					
Minor					
Mod					
Major					
Huge					
	Very Unlikely 0% to 1%	Unlikely 1% to 10%	Possible 10% to 30%	Likely 30% to 90%	Very Likely 90% to 100%

Cost: million
Schedule: days
Personnel: Environment:
Regularity: Reputation:

Manageability: Consequence Comments: Save

Figure_06-08.tif

Interface Key Performance Indicator (KPI)			
#	Indicator	KPI	Week 37
IM1	Overdue "Normal Priority"	<5%	TBD
IM2	Overdue "High Priority"	<2%	TBD
IM3	Identified	<10%	TBD

Figure_06-09.eps