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Cross Project Urgency Matrix
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This table helps determine cross project urgency. It represents the results of the
cross project / operations discussions to establish which project will get the “right

of way” in terms of resource allocation, in the event of a direct conflict between
the projects.
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