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 would be able to determine 

AGILE SUITABILITY SCORECARD
Project Name
Note that this checklist is intended to be used as a starting point if the project team is inexperienced in agile.  Experienced agile evangelists
suitability without the use of this checklist.

# Question Yes/No Tally Rationale

1
Can the project easily be broken into smaller components to be delivered in
maximum 6 week increments?

 
This is a deal breaker.  If the project cannot be broken into smaller 
components, the project is not a good candidate for agile.

If yes, move on to question 2, otherwise skip to end. 

2 Are the requirements stable?
Agile works well with changing requirements to be clarified 
through each iteration.

3 Does the core project team have the ability to meet daily?  
If the core project team is disbursed and in different time zones, it 
makes it more difficult to collaborate.

4 Is there a single sponsor on the project?
More sponsors potentially mean more people to consult to obtain 
concensus to make decisions.

5
Is there a product owner that is authorized to make quick decisions on proj
priorities?

ect  If the product owner is not authorized to turn around quick 
decisions, then the project will not be able to deliver in a short 
timeframe and will bottleneck the process.timeframe and will bottleneck the process.

6 Are there dedicated resources on the project?
Without dedicated resources on the project, it makes it more 
difficult to deliver in a short timeframe.

7 Has the core project team been trained in agile methologies?
Team members experienced in agile means less of a learning 
curve.

8
Are all other interfacing technology teams committed to deliver using an ag
methodology?

ile 
Even if the sponsoring project team is committed to using an agile 
methodology but is reliant on other technology teams not 
committed to using an agile methodology, the project team may 
experience bottle necks in the process.

9 Is the technology used to build the solution familiar to the organization? Working with new technology could mean a learning curve which 
will affect the team's ability to deliver in a short timeframe.

10 Is there a dependency on an external vendor?
Working with vendors may cause bottle necks in the process.
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