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Contracting Party Users and Roles for ‘Tofino’

Select Contracting Party | Flanagan Engineering

v Add Users

Click on a record to display user roles.
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LoginID _\ First Name Last Name E-mail Address User Roles
robert Robert Moss rmoss @fbc.com IM Interface Manager
tony Tony Mann tmann@fbc.com IM Technical Contact
tess Tess Riley triley @fbc.com IM Technical Contact
abbie Abbie Smith IM Observer
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Manage Work Iltem: (New Comment Notification) View All Users W Go

Comments have been added to IA-PTG-FBC-PI-00003.

Document Number: IA-PTG-FBC-PI-00003

Title: Provide Location N/E, Elevation and Line Number
Added By: lan Jacobs

Comment Date: 6/9/2017

Comment: EPC1 to confirm coordinates based on conclusion of urban planning meeting scheduled
for July 4, 2017 - will follow up at that time during weekly IM meeting

Click here to view the document.

Done
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Home New Request Search Reports

Search Criteria

Search Results

Actions | © |interface Point ID Status

E L4 IP-CUC-L-00001 Finalized
E L4 IP-CUC-L-00002 Finalized
E L4 IP-CUC-L-00003 Finalized

Figure_B-05.tif

Request Type: Package: Referenced as:
Interface Point v CUC - SRU & Utilities v All v
Discipline: System: Area:
L - Piping / Process v All W All >
Status: Keyword: Contracting Party 1: Contracting Party 2:
Al v - [ All v}
Period User 1: User2:
© Create Date © NeedDate © Close Date v] [ All v]
All b4

Sweet Dry Gas from TEG

Lube Oil to Inlet Facility

Create Date Issue Date Finalize Dat Close Date IPacluge }NH

7/28/2011  7/29/2011  8/5/2011 SRU & Uti...
7/28/2011  7/29/2011  8/5/2011 SRU & Uti...
7/28/2011  7/29/2011  8/5/2011 SRU & Uti...
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Interface Agreement

Agreement ID: Revision: Reference ID:

Ref Rev:

Title: Priority:

Electrical Equipment List (IFR) Low N
Package:

|CUC - SRU & Utiities v
Phase: System:

Detailed Design v| | 800 - Electrical v
Discipline: Area:

[EL - Electrical V| | 70 - Process Facility Vl

Interface Point:

| Search ] |IP-CUC-EL-00006 - Power and Control Cables

Requestor

Contracting Party: Interface Manager: Technical Contact:

|FBC - Flanagan Engineeri V| | Moss, Robert (robert) Vl | V|
Responder

Contracting Party: Interface Manager: Technical Contact:

IDDC - Dundee ConstructioV| | Smith, George (george) Vl | Watkins, Jane (jane) V|

Short Description:
Electrical Equipment List (IFR)

Figure_B-08.eps

COREWORX

INTERFACE MANAGEMENT

Project:

Status:

1/30/2015 [::]

Issue Date:

Accepted for Execution Date:

Response Date:

Close Date:



Interface Agreement Early Warning
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Reporting
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Interface Trends Report — Overall Progress

Tofino: Interface Agreement Progress
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