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Contracting Party Users and Roles for ‘Tofino’

Select Contracting Party

Click on a record to display user roles.

1 Page 1 of 1 (4 items

abbie Abbie Smith IM Observer

tess Tess Riley triley@fbc.com IM Technical Contact

tony Tony Mann tmann@fbc.com IM Technical Contact

robert Robert Moss rmoss@fbc.com IM Interface Manager

Login ID First Name Last Name E-mail Address User Roles

Flanagan Engineering

Close

Add Users
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Manage Work Item: (New Comment Notification)

Comments have been added to IA-PTG-FBC-PI-00003.

Title: Provide Location N/E, Elevation and Line Number

Comment Date: 6/9/2017

Click here to view the document.

Comment: EPC1 to con�rm coordinates based on conclusion of urban planning meeting scheduled
for July 4, 2017 - will follow up at that time during weekly IM meeting

View All Users

Added By: Ian Jacobs

Document Number: IA-PTG-FBC-PI-00003

Figure_B-04.eps



Figure_B-05.tif



Figure_B-06.tif



IA-FBC-DDC-EL-00006 1 To�no

Accepted

12/11/2014

1/30/2015

12/11/2014

12/11/2014

Electrical Equipment List (IFR)

CUC - SRU & Utilities

Detailed Design

EL - Electrical

800 - Electrical

Low

70 - Process Facility

Search

FBC - Flanagan Engineeri Moss, Robert (robert)

DDC - Dundee Constructio

Electrical Equipment List (IFR)

Smith, George (george) Watkins, Jane (jane)

IP-CUC-EL-00006 - Power and Control Cables

Interface Agreement

Agreement ID:

Title:

Package:

Phase:

Discipline:

Interface Point:

Contracting Party: Interface Manager: Technical Contact:

Contracting Party:

Short Description:

Interface Manager: Technical Contact:

Requestor

Responder

Reference ID: Ref Rev: Project:

Priority:

System:

Area:

View

Status:

Create Date:

Need Date:

Issue Date:

Accepted for Execution Date:

Response Date:

Close Date:

Revision:
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Interface Agreement Early Warning

CDC

CEC

CGC

CUC

Closed In Progress Due in 60 Days Overdue Cancelled
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